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1 Yes SXR KB Mirror Assembly 362 days Fri 12/5/08 Mon 4/26/10 —— |
2 E Yes Begin Fabrication 0 days Thu 10/1/09 Thu 10/1/09
3 Yes Fabricate and Procure 312 days Fri 12/5/08 Mon 2/15/10
4 Yes Mirror Bender 301 days Fri 12/5/08 Fri 1/29/10 . . . . . .
5 Yes Bender Springs 2.5 wks Mon 1/11/10 Wed 1/27/10
6 N Yes LVDT 4 wks Mon 11/2/09 Fri 11/27/09 2
7 v Yes End Blocks 3 wks Tue 12/1/09  Mon 12/21/09 :
8 o Yes Translation Stages w/ home and limits 8 wks Mon 11/2/09 Fri 12/25/09 2 :
9 N Yes Puller Bellows 9 wks Thu 10/1/09 Wed 12/2/09 2 :
10 v Yes Internal Support Plate 6 wks Fri 12/5/08 Thu 1/15/09
11 v Yes Kinematic Balls 3.5 wks Tue 12/1/09 Thu 12/24/09
12 e Yes YAG Sheets 2 wks Mon 1/18/10 Fri 1/29/10
13 N Yes B4C Chin Guard 7 wks Thu 10/1/09 ~ Wed 11/18/09 2 ; : :
2 Yes Vacuum Chamber 98days  Thu10/1/09  Mon 2/15/10 ‘
15 e Yes Chamber 11 wks Tue 12/1/09 Mon 2/15/10 ‘
16 N Yes Vacuum hardware 10 wks Thu 10/1/09 Wed 12/9/09 2 ‘ ‘ :
17| Yes Viewports 4wks  Thu10/1/09 Wed 10/28/09 2 ‘ :
18 N Yes Pump Bellows 9 wks Thu 10/1/09 Wed 12/2/09 2 ‘ : ‘
19 N Yes lon gauge/roughing tree 4 wks Thu 10/1/09  Wed 10/28/09 2 : :
20 v Yes TSP and fillament 8 wks Thu 10/1/09  Wed 11/25/09 2 : :
21 N Yes B4C Apertures 7 wks Thu 10/1/09  Wed 11/18/09 2 : :
| 22 | No Chamber Legs for Metrology 1wk Tue 1/26/10 Mon 2/1/10
23 v Yes Support 50 days Thu 10/1/09 Wed 12/9/09 :
24 o Yes Stand Weldment 6 wks Thu 10/1/09  Wed 11/11/09 2 : : |
T | Yes Struts 4wks  Thu11/12/09  Wed 12/9/09 24 :
26 v Yes Translation Stages w/ home and limits 9 wks Thu 10/1/09 Wed 12/2/09 2 ‘ : ‘
27 o Yes Gearboxes and Harmonic Drives 10 wks Thu 10/1/09 Wed 12/9/09 2 [ : ‘
|28 | Yes Encoders 4 wks Thu 10/1/09  Wed 10/28/09 2 ‘
|29 | Yes Assemble 105 days Tue 12/1/09 Mon 4/26/10 ‘
30 No Receive Parts from SLAC 42 days Tue 12/1/09 Thu 1/28/10 ‘
31 E No IMS Motors 0 days Thu 1/28/10 Thu 1/28/10
32 N No lon Pump 0 days Tue 12/1/09 Tue 12/1/09
33 v No lon Pump Controller 0 days Tue 12/1/09 Tue 12/1/09
34 E No lon Guage 0 days Thu 1/28/10 Thu 1/28/10
| 35 |4 No Valves Odays ~ Thu1/28/10  Thu 1/28/10
36 E No Camera Mounts 0 days Thu 1/28/10 Thu 1/28/10
37 | No Tooling Balls Odays  Thu1/28/10  Thu 1/28/10
|38 | No Mirror Bender 41days  Mon1/18/10  Mon 3/15/10
| 39 | No Glue End Blocks on Substrates 3 wks Mon 1/18/10 Fri2/5/10 58,7
40 No Assemble/Align Substrates in Bender 2 wks Mon 2/8/10 Fri 2/19/10 39,4
41 No Complete bender assembly with puller stages 1wk Tue 3/9/10 Mon 3/15/10 40,44
42 No Vacuum Chamber 15 days Tue 2/16/10 Mon 3/8/10
43 No Assemble Chamber with Hardware and Blank-offs - Leak 1wk Tue 2/16/10 Mon 2/22/10 14
44 No Bake and Vacuum QA Chamber 2 wks Tue 2/23/10 Mon 3/8/10 43
45 No Support 7 days Thu 1/21/10 Fri 1/29/10
46 No Assemble Stages and Struts on Weldment 5 days Thu 1/21/10 Wed 1/27/10 23FS+6 wl
47 No Set Hard stops, Switches and Align Encoders 2 days Thu 1/28/10 Fri 1/29/10 46
48 No Set and Calibrate Mirror Bends 3 wks Tue 3/16/10 Mon 4/5/10 38,42,22
49 No Complete Assembly and prep for shipping 5 days Tue 4/6/10 Mon 4/12/10 48,44
50 No Ready for transportation to SLAC 0 days Mon 4/12/10 Mon 4/12/10 49
57 No Install and QA assembly at SLAC 2wks  Tue4/1310  Mon 4/26/10 50
52 No Ready for light Odays  Mon4/26/10  Mon 4/26/10 51
5| No  Optic Substrates 205days  Mon4/6/09  Fri /1510 ——————————————
54 N Yes Design Complete 0 days Mon 4/6/09 Mon 4/6/09 ‘ 4/6
55 v Yes Fabricate 25 wks Mon 6/8/09 Fri 11/27/09
56 N Yes Metrology 2wks  Mon 11/30/09 Fri 12/11/09 55
57 N Yes Coating 5wks  Mon 12/14/09 Fri 1/15/10 56
58 v Yes Optics ready for assembly 0 days Fri 1/15/10 Fri1/15/10 57
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